
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 

 

• Outage of Tide/Luna on June 1 and then again on June 7 to 
complete DVS work and update the Phase 1 storage. 

• Production switch from Gyre/Surge to Tide/Luna in mid-June so 
that IBM may perform the same work on Gyre/Surge. 

 

B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

HYSPLIT 

Apr. 22, 2016 

May 05, 2016 

May 13, 2016 

May 22, 2016 

Jun. 04, 2016 

Jun. 11, 2016 

TBD 

Gridded LAMP May 03, 2016 Jun.  01, 2016 Jun. 14, 2016 

National Water 
Model 

May 13, 2016 Jun. 11, 2016 TBD* 

HSOFS (output only 
goes to NHC) 

n/a n/a TBD** 

 

   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

Black = not yet briefed to NCEP Director 

 

 The TINs for the HYSPLIT and Gridded LAMP upgrades may be viewed at:  

http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm 

http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm 

 

CPC NHC OPC WPC CCB 
Meeting Agenda   

1730Z – 26 May 2016 

 

https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/
http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm
http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm


 NCO hopes to be starting the 30-day evaluation for the major 
RAP/HRRR/RTMA/URMA/Smartinit upgrade by the end of next week.  A 
failure of the post job occurred early the week of May 23, so that must be 
addressed first before the 30-day can be started. 

 *The National Water Model 30-day evaluation will need to be restarted.  New 
implementation date is TBD. 

 **The Hurricane Surge model (HSOFS) implementation date is TBD.  The 
cause of the reproducibility issue was identified, so a new date will be 
determined once testing of the corrected code has been completed.  

 
           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 Remove the content of http://www.nws.noaa.gov/ghls .  To be implemented 
on June 1 at 1300Z. 

 

 Provide a prod_envir module on the Crays to facilitate access by developers 
to production model data.  This module will also be made available on 
WCOSS Phase 1 and Phase 2.  To be implemented on May 31 at 1330Z. 

 
            D.  Partnerspresentation/discussion 

 
II. New Business 

 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 
IV. Announcements/Reminders 

 
Due to the Memorial Day holiday on May 30, the deadline for submitting RFCs next 
week is being extended to noon on Wednesday, June 1.   

 
V. Next meeting – Thursday, 02 June 2016 @ 1:30 PM ET (1730Z) 

http://www.nws.noaa.gov/ghls

